

LPMA Timeline

Task	Timeline
Meeting with LPMA to discuss use of the parking lot on the pier for docks and wave break construction	September and October 2019
City to refund Charter and Senior members	September to December 2019
New license agreement signed with LPMA	November 2019
LPMA to investigate the installation of 1 or 2 bubblers on a trial basis	Winter 2019/2020
Construction and installation of floating wave break	November 2019 to April 2020
LPMA to finalize membership model	December 2019
LPMA investigate electrification of docks with Burlington Hydro	October to January 2020
LPMA begin selling slips for 2020 season	January 2020
Floating wave break in place	April/May 2020
Boating season starts	May 2020
LPMA to remove docks after boating season to observe ice flow with new wave break in water	Fall 2020
LPMA to observe ice flow	Winter 2020/2021
LPMA to install docks for 2021 boating season	April 2021